Fw: Pasco Landfill CC Date

E_,,_.+ Lynne Kershner to: Rod Lobos 04/09/2010 12:48 PM
This message is digitally signed.

History: This message has been replied to.

It sounds like we need to update our schedule. Do you have the SCAP update | sent you last month?
There's an Environmental Indicators form with that as well.

Lynne Kershner
(206) 553-6518
----- Forwarded by Lynne Kershner/R10/USEPA/US on 04/09/2010 12:45 PM -----

From: Susan Haas/R10/USEPA/US

To: Lori Cohen/R10/USEPA/US@EPA, Sheila Eckman/R10/USEPA/US@EPA, Timothy
Brincefield/R10/USEPA/US@EPA

Cc: Sean Sheldrake/R10/USEPA/US@EPA, Lynne Kershner/R10/USEPA/US@EPA

Date: 04/09/2010 09:42 AM

Subject: Pasco Landfill CC Date

Dear Lori, Sheila & Tim,

| just received the following message from Mike Hibbler regarding the Planned Construction Completion
Date for Pasco Landfill:

The 010113 Construction Complete date for Pasco Landfill will not be

met. Our best estimate for CC at this time is 010115. Please note
that we view this as an optimistic estimate.
Thanks,

Susan K Haas

State Liaison, Post Construction

and PRP Search Coordination

US Environmental Protection Agency
Region 10 - Office of Environmental Cleanup
Program Management Unit

1200 Sixth Ave, MS ECL 110

Seattle, WA 98101-3140

Phone: 206.553.2120, Fax: 206.553.0124
haas.susan@epa.gov



